
From: Linda Carter
To: Gary Moore; Chris Petersen
Subject: Fw: Draft Amendment - B - Amended SOW; Draft Amendment - B - Change Period of Performance; Draft

Amendment - B - Set/Revise Expenditure Limit
Date: 07/26/2012 08:38 AM

Gary/Chris,

TO doesn't have sufficient $$$ to fund TDD,  

Let me know and I'll do PR to add funds.

Linda Carter
214.665.6665
Telework:  Thursday and Friday
carter.linda@epa.gov
----- Forwarded by Linda Carter/R6/USEPA/US on 07/26/2012 08:34 AM -----

Draft
U.S. EPA
Washington, DC 20460

START3
Technical Direction Document

Assessment/Inspections Activities-
Removal Funds (0005)
Weston Solutions, Inc.

TDD #: TO-0005-12-04-01
Amendment#: B 

Contract: EP-W-06-042

! = required
field    

TDD Name: Delta Shipyard Pits ! Period: Base Period
! Purpose: Amended SOW, Change

Period of Performance,
Set/Revise Expenditure
Limit

! Priority: Medium ! Start Date: 04/19/2012
Overtime: Yes ! Completion Date: 11/01/2012

! Funding Category: Removal Invoice Unit:

!  Project/Site
Name:

Delta Shipyard

Project Address: Industrial Blvd (29.565803,
-90.705176)

Activity: Removal Assessment (RA)

County: Terrebonne Work Area Code:

City, State: Houma, LA Activity Code: RS
Zip: 70363 EMERGENCY CODE:

! SSID: 06GC FPN:

CERCLIS: LAD058475419 Performance Based: No
Operable Unit:

Authorized TDD Ceiling: Cost/Fee LOE

*9522410*
9522410



Previous Action(s): $20,000.00 0.0

This Action: $95,000.00 0.0

New Total: $115,000.00 0.0

Specific Elements Provide technical support to EPA on removal assessment activities., Perform removal assessment
activities in accordance with EPA OSWER Directive 9360.3-08 and the NCP.

Description of Work:
Amendment B:  The contractor shall implement the approved Quality Assurance Sampling Plan.  The
anticipated date of on-site work will be August 6, 2012 but will be discussed with the Task Monitor.  The
contractor shall use the least expensive staff to effectively and efficiently accomplish the work.  All other
requirement below remain in effect including the weekly reporting requirements.

Amendment A:  This amendment extends the completion date to September 30, 2012 and adds additional
funds to complete the SOW taskings.  In addition, this amendment adds the following task(s):  The
contractor shall prepare a weekly summary for the task monitor to be due on a weekly basis by COB Friday
until the completion of the TDD.  The information provided shall indicate the 1.  The Activities to be
completed with their start and projected end dates; 2. The activities conducted during the current week   3. 
The anticipated for the next week; 4. Issues encountered and how it was resolved; 5. Summary of Charges
(ie. Burn Sheet)

Original: Contractor shall review the provided information:  1.  Determine and evaluate possible cleanup
strategies  where the insitu solidification/stabilization of the pits will be one of those considered;  2. Estimate
the costs of each by providing a detailed cost breakdown; 3. Identify additional information that may be
necessary to better quantify items 1 and 2 and prepare a QASP as may be necessary;  4.  The contractor
shall take the SCRIBe project information being provided and develop a flex viewer for the  project.  Any
data without a true GPS Coordinate should be estimated based upon the reports from which they came. 
The person being proposed to lead this effort must possess a high level of competence in remediation
technologies both standard and innovative and must be sufficiently detailed to provide the necessary cost
estimations and be approved by the TM  These estimates should be prepared in a way to place hourly rates
into the estimate so as to come up with cost for any of our cleanup contractors: (ie. Response Manager,
Foreman, Equipment Operator, Cleanup Technicians, T&D Coordinator, Administrative (Subcontract
Coordinator, Field Clerk).  It should also include technical assist contractor support (Field Team Leader,
Assistant Field Team Leader, Administrative Support)    

▼ Accounting and Appropriation Information
       SFO:   

Line DCN IFMS Budget
/ FY

Approp
Code

Budget Org
Code

Program
Element

Object
Class

Site  Project Cost Org Code Amount

1 $0.00

Funding Summary: Funding Funding Category

Previous: $20,000.00 Removal

This Action: $0.00

Total: $20,000.00

Current Role: PO
 Section
▼  

: Gary Moore    Date: 07/25/2012
Phone #:  
Co-WAMs:  William Rhotenberry/R6/USEPA/US

▼ Project Officer Section






